Communication

SkillWallet | Data Analytics with Tableau Capstone Project

Project detail	Confirmed information
Date	27 October 2026
Team ID	LMP-EV-2026
Project Name	Electric Vehicle Market Performance & Insights
Maximum Marks	1 Mark
Project Lead / Sole Contributor	Yuvraj Shrivastava
Enrollment Number	EN25CS3011105
Institution	Medicaps University, Indore

Communication Plan

This is an individual capstone project. Communication is therefore organized around the project owner's own planning, progress tracking, issue resolution and communication with the course evaluator or other authorized stakeholders when required. No additional team members or recurring team meetings are claimed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Personal progress review	Daily during active work	Project notes / task checklist	Yuvraj Shrivastava	Review completed tasks, next actions and pending work.
2	Progress update	Weekly or at milestones	Project documentation; SkillWallet submission channel when required	Yuvraj Shrivastava; evaluator when applicable	Record project status, deliverables and blockers.
3	Issue / bug discussion	As needed	Tableau Public, GitHub issue/commit notes, troubleshooting notes	Yuvraj Shrivastava; support/evaluator if escalation is needed	Record technical issues, investigate causes and document resolutions.
4	Stakeholder review	At review milestones / when requested	SkillWallet portal or institution-approved communication channel	Yuvraj Shrivastava and authorized evaluator	Share progress and receive review feedback.
5	Final demo rehearsal	Once before demo nstration/submissi on	Local browser review of GitHub Pages and Tableau Public	Yuvraj Shrivastava	Check navigation, dashboard rendering and explanation sequence.
6	Final submission confirmation	At submission	SkillWallet portal	Yuvraj Shrivastava; evaluator	Submit the completed project documents and public links.

Communication Challenges & Resolutions

S.No	Challenge / Risk	Resolution / Action Taken
1	Keeping the documentation consistent with the actual implementation and completion status.	Use one confirmed project record; distinguish completed dashboard work from the incomplete Story Points 2–4 and do not claim features that were not built.
2	Ensuring the published Tableau visualization and website are accessible during review.	Check the GitHub Pages URL and Tableau Public link in a browser before sharing; retain the direct Tableau link as an alternate access route.
3	Managing technical issues and documentation updates as a sole contributor.	Track issues in personal project notes and update the relevant files after checking the actual workbook, website and supplied CSV. Escalate platform-specific issues through the authorized support channel when necessary.

Note: The table describes the communication process for an individually executed project. It does not assert that daily team standups, bi-weekly team meetings or multi-member discussions occurred.