PROJECT PLANNING PHASE

Product Backlog, Sprint Planning, User Stories, Story Points and Tracking

Date	27 October 2026
Team ID	LMP-EV-2026
Project Name	Electric Vehicle Market Performance & Insights
Project Lead / Sole Contributor	Yuvraj Shrivastava (EN25CS3011105), Medicaps University
Maximum Marks	8 Marks
Submission Deadline	28 October 2026

Planning basis: this is an individual Tableau and GitHub Pages analytics project, not an application with user registration/login. The backlog below is tailored to the confirmed project scope. Story points and sprint dates are proposed planning estimates, not historical records.

1. Product Backlog, Sprint Schedule and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points*	Priority	Team Member
Sprint 1	Data Preparation	US-01	As the project owner, I can inspect the supplied training CSV and understand its fields so that I can prepare it for analysis.	3	High	Yuvraj Shrivastava
Sprint 1	Data Preparation	US-02	As the project owner, I can remove nulls and duplicate records and correct data types so that the connected dataset is suitable for Tableau analysis.	5	High	Yuvraj Shrivastava
Sprint 1	Data Preparation	US-03	As the project owner, I can retain the supplied test CSV as a resource without connecting it to the Tableau workbook.	1	Medium	Yuvraj Shrivastava
Sprint 2	Analytical Worksheets	US-04	As an analyst, I can view executive KPIs for annual sales, distinct vehicles, average range, average price in USD and customer rating.	3	High	Yuvraj Shrivastava
Sprint 2	Analytical Worksheets	US-05	As an analyst, I can compare category sales, manufacturer sales share and battery-type performance/adoption.	5	High	Yuvraj Shrivastava
Sprint 2	Analytical Worksheets	US-06	As an analyst, I can explore the manufacturing-country map, price-versus-range scatter plot, rating-related view and country/battery matrix.	5	High	Yuvraj Shrivastava
Sprint 3	Dashboard & Story	US-07	As an analyst, I can use model-year, category, battery-type and manufacturing-country filters across the dashboard.	3	High	Yuvraj Shrivastava
Sprint 3	Dashboard & Story	US-08	As an analyst, I can select chart marks to filter related views and investigate segments interactively.	3	High	Yuvraj Shrivastava
Sprint 3	Dashboard & Story	US-09	As a viewer, I can read the completed first Tableau Story point explaining the global EV market and OEM overview.	2	Medium	Yuvraj Shrivastava
Sprint 4	Publication & Website	US-10	As a public viewer, I can open	3	High	Yuvraj Shrivastava

			the published Tableau Public workbook and interact with the dashboard.			
Sprint 4	Publication & Website	US-11	As a public viewer, I can access the project website through GitHub Pages and view the embedded Tableau dashboard.	5	High	Yuvraj Shrivastava
Sprint 4	Documentation & Validation	US-12	As a reviewer, I can read project documentation that accurately describes the dataset, visuals, limitations and implementation status.	3	High	Yuvraj Shrivastava

**Story points are relative effort estimates for planning. All work is assigned to Yuvraj Shrivastava because this is an individual project.*

2. Sprint Schedule and Project Tracker (4 Marks)

Sprint	Sprint Goal	Planned Story Points	Duration	Proposed Start	Proposed End	Completed Points at End	Actual Release Date
Sprint 1	Data preparation and source validation	9	7 days	Planned: 1 October 2026	Planned: 7 October 2026	Not supplied	Not supplied
Sprint 2	Nine analytical worksheets	13	7 days	Planned: 8 October 2026	Planned: 14 October 2026	Not supplied	Not supplied
Sprint 3	Interactive dashboard and Story Point 1	8	7 days	Planned: 15 October 2026	Planned: 21 October 2026	Not supplied	Not supplied
Sprint 4	Tableau Public, GitHub Pages and documentation	11	6 days	Planned: 22 October 2026	Planned: 27 October 2026	Not supplied	Not supplied

Submission deadline: 28 October 2026. The planned project work window ends on 27 October, leaving 28 October–2 November for final review, corrections and SkillWallet upload.

Tracking note: completed story points and actual release dates are marked “Not supplied” rather than invented. The planned schedule covers 1–27 October 2026. Use actual sprint records if they differ from this proposed reconstruction.

PROJECT VELOCITY & BURNDOWN TRACKING

3. Velocity

Velocity is the number of story points actually completed in a sprint. Since no verified completed-point totals have been provided, actual team velocity cannot yet be calculated. For planning only, the proposed backlog totals 41 story points across four sprints.

Planned workload by sprint: Sprint 1 = 9 points; Sprint 2 = 13 points; Sprint 3 = 8 points; Sprint 4 = 11 points. Total planned backlog = 41 story points.

Average velocity formula: Average velocity = total story points completed ÷ number of completed sprints. Do not report planned points as actual velocity.

4. Burndown Chart

A burndown chart shows remaining work over time. The chart should be populated with the remaining story points recorded at the end of each working day. No daily completion history was supplied, so actual burndown values are intentionally left unreported.

Tracking item	Value / status
Initial estimated backlog	41 story points (proposed estimate)
Sprint count	4 proposed sprints
Sprint duration	7, 7, 7 and 6 calendar days
Completed story points	Awaiting actual progress records
Actual velocity	Cannot be calculated yet
Daily remaining work	Awaiting daily burndown data
Project release date	Awaiting confirmed actual date

5. Project-specific scope and completion status

- Confirmed completed: data cleaning (null removal, duplicate removal and data-type correction); nine Tableau worksheets; interactive dashboard; Tableau Public publication; GitHub Pages website; Tableau Story Point 1.
- Not connected: ev_market_test.csv. It was used only as a supplied resource; the Tableau workbook uses the training CSV.
- Story points 2–4: planned, not completed.
- Persona: Emily Johnson is hypothetical and was not interviewed.
- Currency: USD ($).
- Ownership: the project was completed by Yuvraj Shrivastava alone. No other contributor was involved.

6. Information required to finalize actual tracking

1. Confirm whether the proposed sprint dates (1–27 October 2026) match your actual work timeline. If not, provide the actual dates.
2. Confirm the actual publication dates of the Tableau Public workbook and GitHub Pages website, if they differ from the planned completion date of 27 October 2026.
3. Provide actual completed story points per sprint, if you tracked them. If you did not track story points during development, say “not tracked”.
4. Provide daily remaining-work values only if SkillWallet specifically requires an actual burndown chart. Otherwise this can remain a clearly labelled planned template.